
Highway Building Committee Meeting Minutes: Approved 

November 4
th

, 2016. Meeting started at 8:30am. 

WTPD 454 State Road WT, MA 02575 

 Conference Room, 2
nd

 floor. 

Meeting was called to order at 0830. Attendance: Chf. Rossi, Doug Ruskin, Chf Estrella, Kent Healy, 

Richie Olsen, Joe Sullivan.  

First item on the agenda is electrical. Electrical is all set. 

Next Item on the agenda is the approval of minutes for the meeting of 9/16 and 9/30. Chf Estrella, motion 

to approve. Richie Olsen, seconded. All in favor. Kent Healy: abstention for both. Doug Ruskin 

abstention from the vote for 9/30. 

Next item on the agenda: approval of invoices.  

 $1500 Daedalus Invoice. Chief Estrella Motioned to approve. Doug Ruskin Seconded. All in 

favor. 

 Vineyard Propane Invoice. Before the total was read Chf Estrella Motioned to not pay the bill 

until we get the bill with the tank included. This current invoice omitted the cost of the actual 

tank but charged for the install, fees and fuel fill. Chf Rossi advised that we bought the tank and 

all the parts that went with it. Doug Ruskin agreed that we should have wait till we have the full 

bill and seconded the motion. Chf Rossi then reiterated and agreed that we should hold off on 

paying this bill until we have the bill with the tank as well. All were in favor of waiting for the 

correct bill. Doug Ruskin then suggested someone should call to make sure we get the exact bill, 

Chf Estrella advised he would do so.  

 $952.81 David A. Merry and Sons Invoice: Trenching and tank placement. Doug Ruskin 

motioned to approve. Chf Estrella, seconded. All in favor.  

Joe Sullivan then went over the most recent Payment Requisition (Rec # 5) For Cape Building Systems. 

Total payment is $75,050.00. This is now 54% completion. Joe Sullivan signed the rec. Chf Estrella 

motioned to approve.  Doug Ruskin, seconded. All in favor.  

Next Item is the update from the contractor, John is not present so Joe Sullivan will be giving the update. 

They have finished the back wall and are hoping to start framing the office. Joe will be sending a CAD 

file of the drawings that were made to WB Mason, so they can do an original layout of the building for 

Richie. Richie has went over and has a good idea of what he wants for the area. So WB Mason will 

provide the layout for the furniture, and will send it to both Joe and Richie for a quick review. Joe at this 

point went over the choices for the office spaces: Richie’s office will have an L shaped desk facing the 

back exterior door, with a small conference table (that has a leaf that folds out to give extra seating space) 

under the window looking out into the bay. There will be an additional desk across from him facing the 

wall. Joe suggested adding an additional 4 drawer file cabinet next to the second desk in order to give a 

bit more storage and also privacy for someone walking into the office not to see exactly what is on the 

second desk area. Joe then directed to Richie that he wait until the sketch comes through and then tweak it 



as necessary. But the order should go in at the end of this month. Chf Rossi then brought up the break 

room area and questioned if there were countertops, a sink, and cabinets. All were included. Chf Rossi 

then advised Richie he should have a fridge and microwave to accommodate the space as well. Richie 

agreed.  

Chf Rossi then brought up a question in regards to the partition from the bays to the office. Originally this 

question was for John Folino but since he is not here Joe took responsibility for answering. Chf Rossi 

wanted to make sure that the partition is insulated, 12x52 area. Joe answered that it is indeed insulated. As 

well as the areas between the office and the breakroom to the utility room. This is for acoustic reasons as 

well. Richie wants to see all walls insulated for acoustic reasons as well as warmth. 

Chf Estrella then brought up a question about how there is not a partition in the plans between the garage 

and Richie’s room. For parking purposes we don’t want someone accidentally backing up into that wall. It 

was agreed upon to put a parking bumper in order to prevent those type of problems.  

Richie had a question on flooring in the office. Joe advised it was vinyl composite tile, throughout and 

concluded his update portion. 

Next item on the agenda is the new business. Chf Rossi brought up a change request that Joe had asked 

for. His request was for a change in the meeting day. If possible from here onto the end of the project 

having our meetings on Thursdays instead of Fridays. He then discussed that he is already here all day on 

Thursdays due to another project on island so it makes more sense to have the Highway Department 

meetings on the same day. Thursdays seemed to work fine for all and agreed to change the meetings from 

Fridays to Thursdays for the duration of the project.  

No other new business to discuss. Because John Folino is not here Joe Sullivan took the floor to discuss 

the work done so far and the plans going forward: Right now there is white poly film on the ceiling there 

are ringlets that hold that insulation up to the purling’s. Each corner gets pulled down and they will be 

filling the whole capacity with insulation. That will insulate the ceiling portion. They are friction fitting 

the insulation on the exterior walls. At that point then the board goes up (the poly) and then will board 11 

feet before the bench goes in. Electrical is all service mounted, so it will all be in conduit since there is no 

real cavity since it is all blown in insulation Richie then requested that when possible he wanted to see an 

electrical plan to see where the outlets will be going etc. Joe then advised that when the electrician (Bob 

Perry) shows up to begin that portion, Richie will meet with him and go over it all to make sure 

everything is where it needs to be. Looking at end of December to be complete.   

Chf Rossi then brought up the fact that the building inspector, Joe Teirney sent a letter to Folino advising 

him not to insulate until the building was air tight (with garage doors in place). While the insulation was 

being unloaded Chf Rossi went over to tell Folino that he better check with Teirney before installing it. 

Since that discussion poly was installed to make it “air tight” and the insulation has commenced.  

At this point in the meeting Folino joined. Joe advised him that the update has been given and only added 

a bit more information. Overhead doors to be delivered on the 18
th
 of November. Back wall has been 

insulated, and by the end of next week the whole building will be insulated. South end first so they can 

start building the office and break room areas next week. The siding of the building, shingles, are arriving 

next week. Chf Rossi then brought up again the partition for the office breakroom to get it on the record 



with Folino in the room, all will be insulated for noise. Rest room, office and breakroom all to be 

insulated in between for acoustic reasons.  

Joe Sullivan then presented a Knox Box that was ordered, we just need to pay the bill for it. $283.00  

Richie then raised a question about insulating the utility room where the air compressor is to cut down on 

noise, John Folino said he would take care of it.  

Joe Sullivan then brought up again the electrical plans, now with John Folino in the room to explain. John 

Folino advised that Bob Perry’s Electricians are ready as soon as the building is completely enclosed, 

permanent power and service are there but in order to be able to work they have to have the building 

closed in and tight. Joe Sullivan then brought up that he was told that bay would be service mount 

throughout. John Folino then advised that was true and that he will be putting melamine paneling on the 

top of the kicker wall. This will be so that you have 4 feet of concrete and 4 feet of wood panel 

throughout the whole garage so you can mount tools wherever they need to be without any issue. The 

wood paneling is coated in a white color. All you will see are the stainless steel screws holding it in place.  

Joe Sullivan then brought up that on one part of the trim in the back, above the entrance to the break 

room, it looks like someone hit it with the lift. John advised that he saw it and knows it needs to be 

replaced, and will see to it that it does.  

Richie then requests where they are at with cable and telephone. Bob Perry will be doing the rough for it 

but before it will be installed the mechanical room has to be finished. At that time we will make an 

appointment with Comcast to hook up the service. Chief Rossi then brought up possibly just adding a few 

lines to his Carousel contract and hooking up the phone system in the highway building, since the PD is 

allowed up to 20 lines on the same bill. Only problem is finding out if it has to be from this particular 

building or if it could be hooked up in a separate building. Possibly even combining phone, cable and 

internet. This is a possibility that was discussed, but no decisions were made.  

The next item John Folino brought up was some problems with the building department that have been 

resolved. Though nothing with any consequence negative towards the building. Problems with the roof 

installation, licenses etc. but those issues were resolved. There were also a few issues with insulating, i.e. 

temporary doors, that issue was also resolved. The structure engineer has also been on site and had all the 

bolts checked in the building and a letter has been written that states the building has been erected per the 

drawings and is up to specifications and done correctly. Joe Tierney had requested such inspections and 

Folino has been following such requirements. Structural inspections have been completed and reports are 

all written. Overhead doors will be delivered next week and once the building is enclosed they will start 

building the partitions and start the wiring. When the wiring is to start, Richie, John and Bob Perry will be 

going in to discuss placement together; this was discussed and agreed upon. John Folino then advised that 

once the shingles are on they can install the downspouts on the building. Richie commented that he liked 

where they were so far and John stated that he put them there so they wouldn’t block nay window or 

lighting placement. Folino then advised that in regards to the insulation system, his crew is installing the 

fabric and the ceiling now, and will be blowing in the insulation.  No other business to discuss. 

Motion to adjourn at 0908 

Next meeting: 11/17 


